

15/11/2022
13/11/2023
15/12/22
29/3/2023
CLOSED

महाराष्ट्र राज्य मानवी हक्क आयोग



Maharashtra State Human Rights Commission (MSHRC) Mumbai

Allotted to Court No. : 1/ 2/ 3
DOCKET SHEET

SVO MOTU CASE NO: 4520/13/30/2022

News item appeared in Hindi Newspaper (Navbharat Times) on

14TH November, 2022 "मरम्मत के इंतजार में मीनाताई ठाकरे नाट्यगृह ख".

Bhiwandi.

Case to :- Hon'ble, Justice K.K.Tated, (Retd.).

Date of allotment :- 15.11.2022

SUMMARY

मुंबई

नवभारत टाइम्स | मुंबई

मरम्मत के इंतजार में मीनाताई ठाकरे नाट्यगृह

पांच साल से है नाट्यगृह बंद, सिर्फ फाइलों में ही अटका मामला

■ विजयकुमार सिंह, भिवंडी

भिवंडी का इकलौता सांस्कृतिक केंद्र मीनाताई ठाकरे नाट्यगृह मरम्मत के लिए पिछले पांच सालों से बंद है। नाट्यगृह बंद होने से सांस्कृतिक कार्यक्रम कराने सहित स्कूल, कॉलेजों के कार्यक्रमों के लिए लोगों को भारी परेशानी का सामना करना पड़ रहा है। उद्धव ठाकरे सरकार के कार्यकाल में मरम्मत के लिए निधि मंजूर होने के बाद भी काम नहीं हो सका।

बता दें कि 1996 में शहर के मुख्य बाजार तीन बत्ती के पास तत्कालीन नगरपालिका द्वारा स्व. मीनाताई ठाकरे नाट्यगृह बनाया गया था। जिसके बाद इस नाट्यगृह में सांस्कृतिक एवं सामाजिक कार्यक्रमों के साथ स्कूल एवं कॉलेजों के कार्यक्रम बड़े पैमाने पर हो रहे थे। लेकिन नाट्यगृह के मरम्मत पर ध्यान न देने के कारण उसकी इमारत धीरे-धीरे कमजोर हो गई। जिसके बाद 2017 में उसे बंद कर दिया गया था। लेकिन अब तक नाट्यगृह की मरम्मत का काम नहीं हुआ।

2015 में हॉल के नवीनीकरण के लिए लगभग 65 लाख रुपये का एस्टीमेट तैयार किया गया था। लेकिन उस पर कोई व्यावहारिक काम नहीं किया गया। उसके बाद 2017 में एक बार फिर मनपा ने लगभग आठ करोड़ रुपये का एस्टीमेट बनाया। लेकिन उस पर भी कोई काम नहीं हुआ। उसके बाद 2020 में जिला नियोजन समिति की हुई बैठक में तत्कालीन पालनमंत्री एकनाथ शिंदे द्वारा नाट्यगृह के मरम्मत एवं उसके नवीनीकरण के लिए 10.57 करोड़ रुपये की निधि मंजूर किया था।



**इस तरह हर बार अटकता
रहा है मामला**

निधि मंजूर होने के बाद 12 अप्रैल एवं छह मई 2022 को मनपा ने हॉल की मरम्मत के लिए निविदा निकाली। जिसमें छह निजी कंपनियों ने निविदा भरी थी। 12 मई 2022 को निविदा खोली गई। जिसके बाद तकनीकी सलाहकार मे. अजय ठाकुर एंड एसो. ने निविदा की जांच पड़ताल करके 19 मई 2022 को चार निविदा प्रस्तुत की, जिसमें सबसे कम दर पर यानी निविदा की रकम से 12 प्रतिशत कम भरने के कारण नासिक की निजी आर.एंड.के. इंफ्रा को मरम्मत का काम दे दिया गया। लेकिन कंपनी ने काम नहीं शुरू किया। जिसके कारण मनपा द्वारा 12 अगस्त 2022 को नोटिस देकर कंपनी की 5.27 लाख रुपये अमानत राशि जब्त कर ली गई। विधायक महेश चौधुरे ने मुख्यमंत्री को पत्र लिखकर कहा कि एक निविदा धारक द्वारा न्यायालय में जाने के कारण निजी कंपनी मरम्मत नहीं शुरू कर पाई थी। इस समय हॉल की मरम्मत में काम अधिक है। उस समय निविदा में बाजार दर पर विचार करते हुए प्राइस वेरिफेशन क्लॉज का ध्यान नहीं रखा गया था।

**15.50 करोड़ रुपये
का एस्टीमेट तैयार**

महेश चौधुरे के पत्र को गंभीरता से लेते हुए नगर विकास विभाग के प्रधान सचिव ने मनपा आयुक्त को 8 सितंबर, 2022 को पत्र भेजकर पुनर्निविदा के लिए रिपोर्ट प्रस्तुत करने का आदेश दिया। प्रधान सचिव के आदेश के बाद मनपा के तकनीकी सलाहकार द्वारा बड़ी हुई जीएसटी आदि को ध्यान में रखते हुए 15.50 करोड़ रुपये का एस्टीमेट तैयार करके मनपा को दे दिया। जिसे मनपा आयुक्त विजयकुमार म्हासाल ने हॉल की मरम्मत के लिए 15.50 करोड़ रुपये का प्रस्ताव शासन के पास भेज दिया। मनपा आयुक्त ने उक्त प्रस्ताव में कहा है कि इस समय मनपा की आर्थिक स्थिति ठीक नहीं है। जिसके लिए शासन द्वारा 100 प्रतिशत अनुदान दिए जाने की अनुमति दी जाए, ताकि हॉल की मरम्मत के लिए जल्द से जल्द निविदा प्रक्रिया शुरू किया जाए।





MAHARASHTRA STATE HUMAN RIGHTS COMMISSION

9, Hajarimal Somani Marg, Opp. Chhatrapati Shivaji Maharaj Terminus, Mumbai – 400 001

Tel : 22092857 Email:- court1-mshrc@mah.gov.in

KKT/Suo Moto Case No.– 4520/13/30/2022

Name of Respondent

: The Principal Secretary
Skill Development Department
Mantralaya, Mumbai

The Collector
Thane

The Municipal Commissioner
Bhiwandi Nizampur City Municipal
Corporation
Thane

Date

: 16th November 2022

Coram

: Justice K.K. Tated, Chairperson

PROCEEDING

Not on board. Taken on board.

2. We noticed news in news paper in Nav Bharat Times dated 14.11.2022 on page 4 with title "मरम्मत के इंतजार में मीनाताई ठाकरे नाट्यगृह; पांच साल से है नाट्यगृह बंद, सिर्फ फाइलों में ही अटका मामला"

3. It is stated in the said news item that neither Government nor Bhiwandi Nizampur City Municipal Corporation carried out repairs of the said Theatre for last more than five years. Because of this general public from Bhiwandi area as well as students are suffering.

4. Considering these facts the following order is passed:

- a) Office is directed to issue Summons to Principal Secretary, Skill Development Department, Mantralaya, Mumbai and Municipal Commissioner, Bhiwandi Nizampur City Municipal Corporation, Bhiwandi, Thane and Collector, Thane calling upon them to submit their affidavit in reply why repairs are not

carried out to the said theatre and within how much time they can undertake the repairs so that public at large can utilize the same.

- b) Matter to appear on board before Division Bench of Justice K.K. Tated and Shri. Bhagwantrao D. More, Member in Court No.1 on 30th November 2022 at 11.00 a.m.


(Justice K. K. Tated)
Chairperson



MAHARASHTRA STATE HUMAN RIGHTS COMMISSION

9, Hajarimal Somani Marg, Opp. Chhatrapati Shivaji Maharaj Terminus, Mumbai – 400 001

Tel : 22092857 Email:- court1-mshrc@mah.gov.in

DIVISION BENCH

KKT/Suo Moto Case No.– 4520/13/30/2022

Name of Respondent

: The Principal Secretary
Skill Development Department
Mantralaya, Mumbai

The Collector
Thane

The Municipal Commissioner
Bhiwandi Nizampur City Municipal
Corporation
Thane

Date

: 28th March 2023

Coram

: Justice K.K. Tated, Chairperson
Bhagwantrao D. More, Member

ORDER

(Per: Justice K. K. Tated, Hon'ble Chairperson)

Following parties are present:

Ms. Niketa Pande, Under Secretary, Urban Development Department, Mantralaya, Mumbai is present.

Advocate Mr. Tariq Momin with Mr. Anil Pradhan, Law Officer, Bhiwandi Nizampur City Municipal Corporation is present.

1. Advocate Mr. Momin Tariq for Bhiwandi Nizampur City Municipal Corporation filed affidavit dated 28.03.2023 of Mr. Sunil G. Ghuge, City Engineer. Same is taken on record and marked as Exhibit – 'E'.

2. The present suo moto case initiated on the basis of article appeared in Hindi news paper in Nav Bharat Times dated

14.11.2022 on page 4 with title "मरम्मत के इंतजार में मीनाताई ठाकरे नाट्यगृह; पांच साल से है नाट्यगृह बंद, सिर्फ फाइलों में ही अटका मामला"

3. Today's affidavit Ex. 'E' shows that Corporation already executed agreement dated 22.02.2023 with M/s. Ramdev Enterprises for repairing of the said work. Advocate for Corporation submits that it is specifically stated in the agreement that contractor have to complete renovation work within 240 days from the date of agreement. Para. 4 and 5 of the affidavit Ex. 'E' reads thus:

"4. I further say that an agreement dated 22.02.2023 has been executed between the BNCCMC and M/S Ramdev Enterprises for repairing of the said work which is to be completed in 240 days (08 months) from 22/02/2023 (which is filed at Page No.6) and work order dated 22/02/2023 has also been issued (which is filed at Page No.12)"

"5. I further say that the most likely the repairing work of the said Hall will be completed within stipulated time from 22/02/2023 to 21/10/2023."


4. Advocate for Corporation submits that in view of subsequent development case may be closed.

5. We heard Advocate for Corporation at length. It is unfortunate that Corporation failed and neglected to take appropriate action to maintain Meenatai Theatre at Bhiwandi. Same was closed for more than five years. In any case now the Corporation decided to do the repairs immediately.

Therefore, in view of this subsequent events the following order is passed:

- a) Bhiwandi Nizampur City Municipal Corporation to complete the renovation work of Meenatai Thackeray Theatre as early as possible as stated in affidavit Ex. 'E'.
- b) With this advice suo moto stands closed and disposed of.


(Bhagwantrao D. More)
Member


(Justice K. K. Tated)
Chairperson